
 

IFB No. 2015-1305 

AC Transit District 
1600 Franklin Street     Oakland, California 94612 

Phone: (510) 891-5469  E-Mail: dbui@actransit.org 
 

October 20, 2014 
 

ADDENDUM No. 2 
 

IFB No.: 2015-1305 
AC Transit Advanced Utility Relocations Project 
 

Acknowledge receipt of this addendum in the space provided on the BID SUBMISSION 
FORM. Failure to do so may subject Bidder to disqualification. 
 
Documents included as part of Addendum # 2: updated Schedule of Bid Prices, Project 
Labor Agreement, Construction Careers Policy, updated Specifications, and updated 
Drawings. 
 
Item No. 1 Question: It appears we may be encountering Traffic Signal Loops during our 

excavation; Please provide an allowance item or clarify a quantity requiring 
replacement. 

 
 Answer: The specification for the sanitary sewer work specifies payment for the 

pipe and conduit include full compensation for the removing and replacement of 
the traffic signal loops. 

 
Item No. 2 Question: Please clarify Table 2 01570 for the E. 12th street between 5th and 6th 

Ave & E. 12th and 10th Ave. No lane closures allowed or work hours.  Does this 
mean we can detour these areas and work the standard hours? 

 
 Answer: Table 2 in Division 1, Section 01570 shall be removed from the 

specifications. The working hours are defined in the Division 1, Section 01100 
Part 1.6. The lane closures are defined by the lane closure charts in Attachment 
1. The liquidated damages for lane closures are defined in Division 1, Section 
01570, Part 3.11B. See the attached for the updated specifications. 

 
Item No. 3 Question: Please reference table 2 under 01570 and the Cal-Trans specifications 

page 234; there is a discrepancy between these two tables for Work hours in a 
lane closures.  Please clarify. 

 
 Answer: Table 2 in Division 1, Section 01570 and tables included in Division 2.2 

Section 14-4.03B shall be removed from the specifications. The working hours 
are defined in the Division 1, Section 01100 Part 1.6. The lane closures are 
defined by the lane closure charts in Attachment 1. The liquidated damages for 
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lane closures are defined in Division 1, Section 01570, Part 3.11B. Division 2.2, 
Section 14-4.03B will be revised to refer to Division 1 Section 01570, Part 3.11B 
and Table 1 in Division 1, Section 01570.  See the attached for the updated 
specifications. 

 
Item No. 4 Question: It may be obvious but please clarify the allowance items.  Are these 

items tracked based on actual billing and or T&M?  Example; the Permits; the 
specifications require the Contractor to obtain and pay all fees for Permits, 
Inspections and Licenses.  We cannot locate a specification section defining the 
allowances. 

 
 Answer: The allowances items listed below are tracked based on actually billing 

including time and material.  
 

1. Permits allowances are defined in Division 1, Section 01100, Part 
1.4B, first paragraph. 

 
2. COZEEP allowances are defined in Division 1, Section 01500, Part 

1.10A, first paragraph. 
 
 The allowances items listed below are tracked on actual cost at the discretion 

and directed by Engineer.  
 

1. Business/Public Convenience, Resident Engineer Field Office, and 
Unforeseen Conditions. 

 
Item No. 5 Question: Section 01100 Summary, Work hours allows the contractor to work M-

F from 7 am - 7 pm.  Although based on the Spec Section 01570 page 77 Table 
2; we limited to specific hours "Allowed Duration Per Lane".  Again in Table 1; in 
the attachment sections limits our work hours even more.  Please clarify the 
tables we are to follow for the bidding process when a lane closure is necessary? 

 
 Answer:  The working hours are defined in the Division 1, Section 01100, Part 

1.6. The lane closure charts are included in Attachment 1 of specifications. The 
working hours specify times work is allowed to be performed in each segment. 
The lane closures charts specify when lane closures are allowed and further 
dictate working hours for each segment of roadway. Table 2 in Division 1, 
Section 01570 shall be removed from the specifications.  Table 1 in Division 1, 
Section 01570 does not specify working hours, but limits the number of parking 
spaces that can be close and the duration of those closures in days. 

 
Item No. 6 Question: Section 01400 Quality Control; 1.6 Owner hired Testing agency and 

1.7 Contractor hired Testing agency; Please clarify if the owner will provide all 
soils compaction and concrete testing?  If the Contractor is required to provide 
these services please provide testing frequencies and guidelines. 
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 Answer: Whenever testing is required, it shall be performed by Contractor-Hired 

Testing Agency unless specifically specified as performed by Owner-Hired 
Testing Agency. The Testing frequency shall be in accordance to the Caltrans 
Local Assistance Procedures Manual Chapter 16 Exhibit R, Size, Frequency and 
Location of Sampling and Testing Tables.  

 
Item No. 7 Question: Please provide wet weather flow data from the Sanitary District so we 

can determine the necessary sewer by pass pumping requirements. Additionally, 
please provide information for the pipeline materials being removed.  ACP, PVC. 
VCP etc? 

 
 Answer: Wet weather flow data is not known. The attached table provides 

available pipe materials for those pipes to be removed. 
System Number SS Main Pipe Material Type 

1 * 
2 Unknown 
3 * 
4 Unknown 
5 * 
6 VCP 
7 * 
8 Unknown 
9 * 

10 Unknown 
11 * 
12 ACP 
13 * 
14 VCP 
15 VCP 
16 VCP 
17 VCP 
18 VCP 
19 VCP 
20 VCP 
21 * 
22 * 
23 * 

* No Pipe Removal for this System Number 
 
Item No. 8 Question: Please clarify if it is acceptable to dispose of the dechlorinated water 

from the water main testing into the existing sewer system. 
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 Answer: Per Spec Division 2.3, Section 02511.1, the contractor must submit a 

chlorination and flushing plan which details disposal methods/locations. Use of 
the sewer system will be dependent upon approval of the permitting agency. 

 
Item No. 9 Question: Please clarify if this project is federally funded to determine the Buy 

America Requirements. 
 
 Answer: This project is federally funded and bidders must complete and submit 

the Buy America Certificate, included in the Bid Package. Failure to do so may 
be subject a bidder to disqualification. 

 
Item No. 10 Question: We have reviewed the staging traffic control plans on plan sheets 106 - 

116 and please clarify if these traffic diversions are constructed and traffic is 
proceeding through the work area is the contractor required to follow the 
restricted working hours under the "Allowed Duration per Lane" in Table 2 of 
01570? Or can we work the normal unrestricted work hours? 

 
 Answer: The working hours are defined in the Division 1, Section 01100, Part 

1.6. The lane closure charts are included in Attachment 1 of specifications. The 
working hours specify times work is allowed to be performed in each segment. 
The lane closures charts specify when lane closures are allowed and further 
dictate working hours for each segment of roadway. Table 2 in Division 1, 
Section 01570 shall be removed from the specifications.  As specified in Division 
1, Section 01100, Part 1.6 any deviation to the working hours and/or lane 
closures charts shall require the Engineer’s written permission. 

 
Item No. 11 Question: Specification section for Caltrans pages 234-235 specify a column for 

"Allowed Duration per Construction Stage" please clarify if this includes paving 
and restoration at each work site or define substantial completion. Are we 
allowed durations noted in Stage 1 and Stage 2 or is this combined duration? 
Additionally, multiple areas include Sewer and EBMUD utilities along with other 
misc items including Tree removal, demolition, and concrete median work testing 
and acceptance.  Was this accounted for in the Allowed Durations at each work 
site? Example; E 12th Street and 10th Ave = 3 day work duration and includes 
sewer and water main improvements.  This duration does not give us enough 
time to construct and restore this work zone.  This is also the case for the 
improvements on International Blvd between 34th & 35th. 

 
 Answer: The “Allowed Duration per Construction Stage” shall be removed from 

Table 1. The footnote 1 shall be revised to clarify that the number and duration of 
construction stages will be defined in the temporary traffic control plans prepared 
by the Contractor and to be approved by the Engineer and the respective City 
Engineer.  
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Item No. 12 Question: Some of the EBMUD Water improvements do not include Allowed 
Durations and are not included in the staged construction plans.  Please clarify 
the intent for this work without this information.     

 
 Answer: Table 2 in Division 1, Section 01570 shall be removed from the 

specifications. The EBMUD Water improvements will be constructed under the 
following specifications: 

1. The working hours are defined in the Division 1, Section 01100 Part 
1.6.  

2. The lane closures are defined by the lane closure charts in 
Attachment 1.  

3. The liquidated damages for lane closures are defined in Division 1, 
Section 01570, Part 3.11B. See the attached for the updated 
specifications. 

 The stage construction plans only provide prototypes that the Contractor shall 
use as a guideline to develop his on temporary traffic control plans, which must 
be approved by the agency with jurisdictional authority and Engineer prior to 
construction. 

 
Item No. 13 Question: Where sewer mains are shown to be removed outside of our new 

trench alignment, can this pipe be abandoned in place in lieu of removing?   
 
 Answer: No, the City has stated that they do not want to leave pipes that are no 

longer in use.  
 
Item No. 14 Question: Plan sheet 55 trench details; the surface restoration indicates an over 

cut of 6" on each side of the trench excavation and requires 26" Agg Base under 
6" HMA.  Can we either eliminate the overcut requirement for the aggregate base 
section or can we replace the 26" aggregate depth requirement by substituting 
with a reduced deep lift asphalt section? 

 
 Answer: The overcut requirement cannot be eliminated. The plans shall include a 

note that at the option of the contractor 14” AC/HMA-A pavement section can be 
used in lieu of the 6” AC/HMA-A and 26” AB (CLASS 2).  

 
Item No. 15 Question: Please provide direction if a tap tite Sewer lateral connection is 

allowed on existing sewer mains.  There is no detail for connections to existing 
mains.   

 
 Answer: Per plans and specifications all joins shall be electrofusion couplers. 
 
Item No. 16 Question: Clarify the size of the existing sewer main in 14th Ave between 

International and E 12th Street Plan Sheet #19. 
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 Answer: The pipe on 14th Avenue, between International Blvd. and E 12th, is a 
lined 27" pipe. Pipe material is unknown. 

 
Item No. 17 Question: Please clarify the trenching distance EBMUD will require for the small 

and large service transfers.  Is it their intent to trench to the existing water service 
box or connect directly behind the new gate valve?  Since we are responsible for 
the trenching, backfill, and restoration we need this clarified. 

 
 Answer: It is EBMUD’s intent for the contractors to bid on trenching all the way to 

the meter box for a complete renewal. Meter boxes are shown in approximate 
locations on the drawings. There is anticipated to be many instances where the 
existing lateral can be transferred to the new main, which can be completed in a 
much smaller excavation (minimum of 4’ for small, 6’ for large transfers). For 
these instances, the District shall receive a credit based on the contractor’s 
schedule of values. 

 
Item No. 18 Question: How is the trench paving/surface restoration paid for under the 

EBMUD water improvements? 
 
 Answer: EBMUD Work lump sum includes all work described in Division 2.3 and 

EBMUD Standard Specifications for Installation of Water mains 20” and Smaller 
dated November 2012, which includes trenching/paving/surface restoration as 
part of the specifications.  

 
Item No. 19 Question: Plan sheet 52; New median improvements; state to reinstall the (2) 

dual irrigation lines through the new median.  Please clarify the size for the pipes 
and if controller wire is present with these pipelines. If so provide direction for the 
controller wires.  Also clarify if the remove and reinstall cabinet is for irrigation or 
electrical? 

 
 Answer: The existing dual irrigation lines shall be reconstructed to match the 

existing type and size. The existing type and size shall be verified in the field by 
the Contractor. If the controller wire is present, the Contractor shall install the 
controller wire at the direction of the Engineer. The remove and reinstall cabinet 
is for irrigation.  

 
Item No. 20 Question: Please provide work durations and allowed lane closures for the 

EBMUB improvements. 
 
 Answer: The work durations and allowed lane closures are defined in Division 1, 

which takes precedence over Division 2. 
 
Item No. 21 Question: Plan sheet #54 layout plans for the removal and replacement of a 

portion of the existing median between 99th & 100th.  Plan sheet #31 requires 
new 16"-18" sewer main for 491 lf which travels through the existing median 
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shown to remain.  How are we paid for the removal and replacement of the 
balance of the median and trees that will be removed during sewer construction 
and how are we paid? 

 
 Answer: The improvements on the layout sheets include the replacement of 

existing roadway elements affected by the sewer construction that are not being 
reconstructed to the existing conditions, but shall be reconstructed as shown on 
the plans.  The plans shall include the full limits of median reconstruction. The 
items of work on the layout plans are included as separate bid items on the 
schedule of bid prices and shall not be included in the cost for the sewer work.  

 
Item No. 22 Question: Plan sheet #52 layout plans for the removal and replacement of the 

existing median and appurtenances; The new sewer on plan sheet #24 requires 
new 20" sewer main for 309 lf which travels through the entire median.  The 
improvements on plan sheet #52 only indicate 175 lf of median R&R.  How are 
we paid to remove and replace the balance of the median where the sewer 
improvements are constructed??  There is also electrical and tree lighting not 
shown on the plans? Is the contractor required to replace this tree lighting and 
how are we paid? 

 
 Answer: The improvements on the layout sheets include the replacement of 

existing roadway elements affected by the sewer construction that are not being 
reconstructed to the existing conditions, but shall be reconstructed as shown on 
the plans.  The plans shall include the full limits of median reconstruction. The 
items of work on the layout plans are included as separate bid items on the 
schedule of bid prices and shall not be included in the cost for the sewer work. 
Existing tree lighting shall be removed permanently.   

 
Item No. 23 Question: Please define bid item #7, Clear & Grubb, what does this include. 
 
 Answer: Clearing and Grubbing is paid for as per the specifications. 
 
Item No. 24 Question: Please indicate where bid item #34 Sidewalk exists? 
 
 Answer: The concrete sidewalk exists on sheet SS702. The schedule of bid 

prices shall be revised. 
 
Item No. 25 Question: Is the concrete island paving in system #15 colored concrete or 

standard with 1 lb of lamp black/cy?  If color please specify what the agency 
requires. 

 
 Answer: Concrete Island Paving for system #15 on sheet SS704 is defined in the 

specification in Division 2.1, Section 303-5.5.3. Colored concrete shall not be use 
for concrete island paving. 
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Item No. 26 Question: Please clarify if the trench restoration for EBMUD improvements is 
included in the associated bid items for Asphalt and aggregate base or do we 
include under the lump sum item for EBMUD work? 

 
 Answer: EBMUD Work lump sum includes all work described in Division 2.3 and 

EBMUD Standard Specifications for Installation of Water mains 20” and Smaller 
dated November 2012, which includes trench restoration for EBMUD 
improvements as part of the specifications. 

 
Item No. 27 Clarification: Sheet CG104 – Previous bid package included incorrect station for 

787. The station for 787 shall be revised to “IB” 587+26.94. Please see the 
attached for the updated plans. 

 
Item No. 28 Clarification: Sheet CG107 – Previous bid package included incorrect offset for 

1479 and 1480. The offset for 1479 shall be revised to 20.83’ LT and offset for 
1480 shall be revised to 22.04’ LT. Please see the attached for the updated 
plans. 

 
Item No. 29 Clarification: Sheet CG108 – Previous bid package included incorrect station for 

1836. The station for 1836 shall be revised to “DS” 100+39.88. Please see the 
attached for the updated plans. 

 
Item No. 30 Clarification: Sheet SS109 – Previous bid package included construction of 

Sanitary Sewer System No. 8 on East 12th Street from 5th Avenue to 6th 
Avenue. Sanitary Sewer System No. 8 shall be removed from the project. Please 
see the attached for the updated plans. 

 
Item No. 31 Clarification: Sheet SS303 – Previous bid package included profile for Sanitary 

Sewer System No. 8 on East 12th Street from 5th Avenue to 6th Avenue. 
Sanitary Sewer System No. 8 shall be removed from the project. Please see the 
attached for the updated plans. 

 
Item No. 32 Clarification: Sheet SS502 – Previous bid package included lateral table 

information for under BRT Platform for Sanitary Sewer System No. 8. Sanitary 
Sewer System No. 8 shall be removed from the project. Please see the attached 
for the updated plans. 

 
Item No. 33 Clarification: Sheet SS704 – Previous bid package included on a portion of the 

median to be replaced for construction of the Sanitary Sewer System No. 15. 
Sanitary Sewer System No. 15 limits of construction extend further than the 
median reconstruction limits on SS704. Therefore, the limits of median 
reconstruction shall be extended to limits of the Sanitary Sewer System No. 15 
construction limits. Please see the attached for the updated plans. 
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Item No. 34 Clarification: Sheet SS706 – Previous bid package included on a portion of the 
median to be replaced for construction of the Sanitary Sewer System No. 20. 
Sanitary Sewer System No. 20 limits of construction extend further than the 
median reconstruction limits on SS706. Therefore, the limits of median 
reconstruction shall be extended to limits of the Sanitary Sewer System No. 20 
construction limits. Please see the attached for the updated plans. 

 
Item No. 35 Clarification: Sheet SS901 – Previous bid package included quantities for 

Sanitary Sewer System No. 8. Sanitary Sewer System No. 8 shall be removed 
from the project and various quantity updates. Please see the attached for the 
updated plans. 

 
Item No. 36 Clarification: Sheet U108 – Gas line (PG&E) by others shall not be relocated. 

Please see the attached for the updated plans. 
 
Item No. 37 Clarification: Sheet U109 – Contractor shall protect in place existing utilities 

including Gas line (PG&E) per Note 4 on sheet U101. Please see the attached 
for the updated plans. 

 
Item No. 38 Clarification: Sheet U112 – Gas line (PG&E) by others shall not be relocated. 

Please see the attached for the updated plans. 
 
Item No. 39 Clarification: Sheet U116 – Contractor shall protect in place existing utilities 

including Gas line (PG&E) per Note 4 on sheet U101. Please see the attached 
for the updated plans. 

 
Item No. 40 Clarification: Sheet U118 – Contractor shall protect in place existing utilities per 

Note 4 on sheet U101. Please see the attached for the updated plans. 
 
Item No. 41 Clarification: Sheet U116 – Contractor shall protect in place existing utilities 

including Gas line (PG&E) per Note 4 on sheet U101. Please see the attached 
for the updated plans. 

 
Item No. 42 Clarification: Sheet U221 – Contractor shall protect in place existing utilities 

including Gas line (PG&E) per Note 4 on sheet U101. Please see the attached 
for the updated plans. 

 
Item No. 43 Clarification: Sheet U222 – Contractor shall protect in place existing utilities 

including Gas line (PG&E) per Note 4 on sheet U101. Please see the attached 
for the updated plans. 

 
Item No. 44 Clarification: Sheet U223 – Contractor shall protect in place existing utilities per 

Note 4 on sheet U101. Please see the attached for the updated plans. 
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Item No. 45 Clarification: Sheet W-10259-1 – Previous bid package included EBMUD water 
line work at 5th Avenue and East 12th Street and at Georgia Way and East 14th 
Street, this work shall be removed. Please see the attached for the updated 
sheets. 

 
Item No. 46 Clarification: Sheet W-10259-8 – Previous bid package included EBMUD water 

line work at 5th Avenue and East 12th Street, this work shall be removed. Please 
see the attached for the updated sheets. 

 
Item No. 47 Clarification: Sheet W-10259-11 – Previous bid package included EBMUD water 

line work at Georgia Way and East 14th Street, this work shall be removed. 
Please see the attached for the updated sheets. 

 
Item No. 48 Clarification: Sheet W-10260 (Sheets 1 and 2) – Previous bid package excluded 

the EBMUD water line work at East 14th Street at Hass Avenue, this work shall 
be included in the bid package. Please see the attached for the updated sheets. 

 
Item No. 49 Clarification: Sheets 99298 (Sheets 1 through 7) – Previous bid package did not 

include the pipe removed service plans in the City of Oakland. Sheet 99298, pipe 
removed from service plans shall be included in the bid package. Please see the 
attached for the updated sheets. 

 
Item No. 50 Clarification: Sheet 99299 – Previous bid package did not include the pipe 

removed service plans in the City of San Leandro. Sheet 99299, pipe removed 
service plan shall be included in the bid package. Please see the attached for the 
updated sheets. 

 
Item No. 51 Clarification: Specification, Division 0, Schedule of Bid Prices – The Schedule or 

Bid Prices shall be revised. Please see the attached for the updated 
specifications.  

 
Item No. 52 Clarification: Specification, Division 1 Section 01100, Part 1.4, Licenses –  

The prime Contractor shall possess a valid Class “A” California General 
Engineering Contractor License. The prime Contractor or a subcontractor 
of the prime contractor shall hold a valid: 

1.  “C10” California Electrical Contractor License 

2. “C31” California Construction Zone Traffic Control Contractor 
License 

3. “C34” California Pipeline Contractor License 

4. “C42” California Sanitation System Contractor License 
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The prime Contractor shall will also be required to ensure that all 
subcontractors working on this project are holding valid licenses suitable 
for their trade. Subcontractors of the prime contractor working on sanitary 
sewer systems shall have a Class “A” California General Engineering 
Contractor License or a “C42” California Sanitation System Contractor 
License. Subcontractors of the prime contractor working on water mains 
shall have a Class “A” California General Engineering Contractor License 
or a “C34” California Pipeline Contractor License. The prime contractor or 
a subcontractor of the prime contractor working on water mains holding a 
valid Class “A” California General Engineering Contractor License or Class 
“C34” Pipeline Contractor shall have previous experience of not less than 
one year in installing potable water mains 6” to 20” size. 

 
Item No. 53 Clarification: Specification, Division 1 Section 01100, Part 1.6, designated 

holidays – The following language shall be added to specification. 
 

“If a designated holiday falls on a Sunday, the following Monday is a designated 
holiday. If November 11th falls on a Saturday, the preceding Friday is a 
designated holiday.” 

 
Please see the attached for the updated specifications.  

 
Item No. 54 Clarification: Specification, Division 1 Section 01100, Part 1.6, Special Days – 

Previous bid package did not include special days in Division 1, Section 01100, 
Part 1.6. The special days shall be included the specification. Please see the 
attached for the updated specifications.  

 
Item No. 55 Clarification: Specification, Division 1 Section 01400, Part 1.7A, Testing and 

Inspection Services, Contractor Hired Testing Agency – The testing frequency 
shall be in accordance to the Caltrans Local Assistance Procedures Manual 
Chapter 16 Exhibit R, Size, Frequency and Location of Sampling and Testing 
Tables.  Please see the attached for the updated specification.  

 
Item No. 56 Clarification: Division 1, Section 01570, Table 1 – Previous bid package included 

a column “Allowed Duration per Construction Stage1 (Days) 1” that shall be 
removed from Table 1. The footnote 1 of Table 1 shall clarify that the 
Contractor’s temporary traffic control plans shall specify number of construction 
stage and duration of each stage. The footnote shall further clarify that the 
temporary traffic control plans shall specify the contractor parking spaces 
allowance for each stage and allowed duration of contractor parking space 
allowance in days. Please see the attached for the updated specification. 
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Item No. 57 Clarification: Division 1, Section 01570, Part 1.4 Format– Previous bid package 
included two items A for Division 1, Section 01570, Part 1.4. The alphabetical 
items shall be revised. Please see the attached for the updated specifications. 

 
Item No. 58 Clarification: Division 1, Section 01570, Part 1.4A, Item 4 – Previous bid package 

included specification (Division 1, Section 01570, Part 1.4A, Item 4) that stated: 
 
 “The Contractor shall complete and submit traffic control plans, detour plans and 
pedestrian access plans within 15 calendar days following Notice to Proceed, in 
accordance with typical traffic control configurations provided in project drawings 
(where applicable), Division 2.2 and State Standard Specifications and Plans to 
the Engineer and receive acceptance from the Engineer prior to the traffic control 
plans being submitted to the agency with jurisdictional authority.” 
 
Section 01570, Part 1.4A, Item 4 – Item 4 shall clarify the design standards for 
temporary traffic control plans for Segment A. Please see the attached for the 
updated specification. 
 

Item No. 59 Clarification: Division 1, Section 01570, Table 2 – Previous bid package included 
Table 2, which provided redundant information included in Division 1, Section 
01570, Part 3.11 and in the lane closure charts in Attachment 1. Table 2 shall be 
removed from the specification.  Please see the attached for the updated 
specification. 

 
Item No. 60 Clarification: Specification, Division 1 Section 01585, Funding Sign Details – 

Previous bid package did not include the funding sign details in Division 1 
Section 01585. Funding sign details shall be included in the specifications. 
Please see the attached for the updated specifications.   

 
Item No. 61 Clarification: Specification, Division 2.1, GENERAL, City of Oakland Standard 

Details – References to 2002 “City of Oakland Standard Details” shall be 
changed to “The 2002 City of Oakland Standard Details for Public Works 
Construction with Revisions per the April 23, 2010 Printing”.  See the attached for 
the updated specifications. 

 
Item No. 62 Clarification: Specification, Division 2.1, Section 5-6.1 – Previous bid packages 

for Division 2.1 Section 5-6.1 paragraph 2 stated: 
 

“The Contractor’s installation of the utilities shown in the following table requires 
coordination with the Contractor’s activities. The Contractor shall make the 
necessary arrangements with the utility company through the Engineer and 
submit a schedule.” 
 
PG&E will have their own contractors installing their utilities. The specification 
shall be revised to the following: 
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“Installation of the utilities shown in the following table requires coordination with 
the Contractor’s activities. The Contractor shall make the necessary 
arrangements with the utility company through the Engineer and submit a 
schedule:” 
 
See the attached for the updated specifications.  

 
Item No. 63 Clarification: Specification, Division 2.1, Section 303-5.9, Item i – Specifications 

for payment clause for Concrete Island Paving shall include removal and 
replacement of utility box including all appurtenances. Please see the attached 
for the updated specification. 

 
Item No. 64 Clarification: Specification, Division 2.1, Section 303-5.9, Item t – Specifications 

for payment clause for Relocate Pedestrian Push Button Posts shall include 
removal and replacement of conduit. Please see the attached for the updated 
specification. 

 
Item No. 65 Clarification: Specification, Division 2.1, Section 306-1.2.15 – Specification to 

place a 3” wide green tape above sanitary sewer pipes shall be included in the 
specifications. Please see the attached for the updated specification. 

 
Item No. 66 Clarification: Specification, Division 2.1, Section 306-1.5.2, Permanent 

Resurfacing – The Sanitary Sewer Construction Details specify the type of 
materials that shall be used for permanent resurfacing. The Contractor shall 
comply with material and construction specifications in Division 2.1 for the type of 
materials specified on the plans for resurfacing work in Segment B and material 
and construction specifications in Division 2.2 for the type of materials specified 
on the plans for resurfacing work in Segment A. Please see the attached for the 
updated specification. 

 
Item No. 67 Clarification: Specification, Division 2.1, Section 306-1.6.2A – Specifications for 

payment clause for Pipe and Conduit shall include the cost and installation of 
identification tape. Please see the attached for the updated specification. 

 
Item No. 68 Clarification: Specification, Division 2.2, Section 12-4.02A, Designated Holidays– 

Previous bid package included designated holidays in Division 2.2 Section 
12-4.02A that provide holidays not consistent with Division 1, Section 01100. The 
designated holidays for this specification shall be removed and refer back to the 
Division 1, Section 01100.  Please see the attached for the updated specification. 

 
Item No. 69 Clarification: Specification, Division 2.2, Section 12-4.03B, Liquidated Damages – 

Previous bid package included liquidated damages in Division 2.2 Section 
12-4.03B that provide information included Division 1, Section 01570. The 
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liquidated damages for this specification shall be removed and refer back to the 
Division 1, Section 01100.  Please see the attached for the updated specification. 

 
Item No. 70 Please see the attached Project Labor Agreement (PLA). Please review, 

complete and submit the Agreed to Letter of Assent, included in the Bid 
Package, as a part of your bid. Failure to do so may subject a bidder to 
disqualification.   

 
Item No. 71 Please see the attached Construction Careers Policy (CCP). 
 

End of Addendum #2 



AC TRANSIT 
EAST BAY BUS RAPID TRANSIT PROJECT 

ADVANCED UTILITY RELOCATIONS 
IFB # 2015-1305, ADDENDUM # 2 

SCHEDULE OF BID PRICES 
 

Item Sect. No. Description Unit Unit Price Quantity Amount 

1 Div 01:01505 MOBILIZATION (10%) LS  1  

2 Div 01:01585 PROJECT INFORMATION 
SIGNS EA  5  

3 Div 2.1:7-8.6.3 
Div 2.2:13-3 

PREPARE STORM WATER 
POLLUTION PREVENTION 
PLAN 

LS  1  

4 Div 2.1:7-10.2.2 
Div 2.2:12-1.01 

TRAFFIC CONTROL 
SYSTEM LS  1  

5 Div 2.1:7-8.6 
Div 2.2:13 

WATER POLLUTION 
CONTROL LS  1  

6 Div 01:01510 CONSTRUCTION 
SURVEYING LS  1  

7 Div 2.1:300-1 
Div 2.2:16 CLEARING AND GRUBBING LS  1  

QUANTITIES WITHIN THE CITY OF OAKLAND 

8 Div 2.1:306 REMOVE SANITARY SEWER 
PIPE LF  

2155  
 

1865 
 

9 Div 2.1:306 REMOVE SANITARY SEWER 
LATERAL LF  1920 

1895  

10 Div 2.1:306 REMOVE SANITARY SEWER 
MANHOLE EA  16 

15  

11 Div 2.1:306 REMOVE SANITARY SEWER 
CLEANOUT EA  8 

7  

12 Div 2.1:306 REMOVE SANITARY SEWER 
LAMPHOLE EA  2  

13 Div 2.1:303-5 REMOVE TREE EA  13 
10  

14 Div 2.1:303-5 REMOVE TREE GRATE EA  11 
17  

15 Div 2.1:303-5 REMOVE BOLLARD EA  2  

16 Div 2.1:303-5 REMOVE AND REINSTALL 
BOLLARD EA  20 

26  
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Item Sect. No. Description Unit Unit Price Quantity Amount 

17 Div 2.1:303-5 PEDESTRIAN PUSH-
BUTTON POST EA  1  

18 Div 2.1:303-5 REMOVE AND REINSTALL 
CABINET EA  1  

19 Div 2.1:303-5 CONCRETE CURB RAMP EA  2  

20 Div 2.1:303-5 DETECTABLE WARNING 
SURFACE SF  118 

120  

21 Div 2.1:303-5 
REMOVE AND REINSTALL 
DUAL (ADJACENT) 
IRRIGATION LINES 

LS  1  

22 Div 2.1:303-5 4" HDPE SEWER PIPE 
(LATERAL) LF  825  

23 Div 2.1:306 6" HDPE SEWER PIPE 
(LATERAL) LF  1096 

1046  

24 Div 2.1:306 10" HDPE SEWER PIPE LF  623 
336  

25 Div 2.1:306 12" HDPE SEWER PIPE LF  316  

26 Div 2.1:306 16" HDPE SEWER PIPE LF  674  

27 Div 2.1:306 18" HDPE SEWER PIPE LF  180  

28 Div 2.1:306 20" HDPE SEWER PIPE LF  309  

29 Div 2.1:303-9 SANITARY SEWER 
CLEANOUT EA  54 

51  

30 Div 2.1:303-9 SANITARY SEWER 
MANHOLE EA  20 

17  

31 Div 2.1:306 BUILDING SEWER 
CONNECTION EA  49 

47  

32 Div 2.1:303-5 ASPHALT PATCH WITH 
AGGREGATE BASE SF  13840 

1270  

33 Div 2.1:301-2 PROCESSED 
MISCELLANEOUS BASE CY  27 

390  

34 Div 2.1:303-5 CONCRETE SIDEWALK SF  245 
110  

35 Div 2.1:303-5 CONCRETE CURB AND 
GUTTER LF  384 

620  
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36 Div 2.1:303-5 CONCRETE ISLAND PAVING CY  24 
40  

37 Div 2.1:302-6 
PORTLAND CEMENT 
CONCRETE PAVEMENT 
(BUS PAD) 

SF  200  

QUANTITIES WITHIN CALTRANS RIGHT OF WAY 

38 Div 2.2:15-
2.02M 

REMOVE SANITARY SEWER 
PIPE LF  1291  

39 Div 2.2:15-
2.02M 

REMOVE SANITARY SEWER 
LATERAL LF  1113  

40 Div 2.2:15-
2.02M 

REMOVE SANITARY SEWER 
MANHOLE EA  7  

41 Div 2.2:15-
2.02M 

REMOVE SANITARY SEWER 
CLEANOUT EA  1  

42 Div 2.2:15-3 REMOVE CONCRETE CURB LF  300 
490  

43 Div 2.2:15-3 REMOVE CONCRETE 
ISLAND SQYD  130 

240  

44 Div 2.2:15-
2.02M REMOVE TREE EA  (4) 

6  

45 Div 2.2:79 4" HDPE SEWER PIPE 
(LATERAL) LF  572  

46 Div 2.2:79 6" HDPE SEWER PIPE 
(LATERAL) LF  540  

47 Div 2.2:79 16" HDPE SEWER PIPE LF  962  

48 Div 2.2:79 18" HDPE SEWER PIPE LF  321  

49 Div 2.2:79 BUILDING SEWER 
CONNECTION EA  24  

50 Div 2.2:79 SEWER MANHOLE EA  9  

51 Div 2.2:79 SEWER CLEANOUT EA  25  

52 Div 2.2:26 CLASS 2 AGGREGATE BASE CY  630 
170  

53 Div 2.2:39 HOT MIX ASPHALT (TYPE A) TON  290 
79  

54 Div 2.2:73 MINOR CONCRETE  
(ISLAND PAVING) CY  12 

23  
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55 Div 2.2:73 MINOR CONCRETE  
(CURB AND GUTTER) CY  8 

13  

56 Div 2.2:19-2 ROADWAY EXCAVATION CY  14 
26  

QUANTITIES FOR EBMUD WORK 

57 Div 2.3 EBMUD WORK LS   1   

ALLOWANCE ITEMS 

58   COZEEP LS $ 11,100.00 1 $ 11,100.00 

59   BUSINESS/ 
PUBLIC CONVENIENCE LS $ 100,000.00 1 $ 100,000.00 

60   PERMITS LS $ 250,000.00 1 $ 250,000.00 

61   RESIDENT ENGINEER  
FIELD OFFICE LS $ 34,000.00 1 $ 34,000.00 

62   UNFORESEEN CONDITIONS LS $ 300,000.00 1 $ 300,000.00 

 

Grand Total Bid Price                                                                                  $_____________________     

 

 

 
NOTE:  This contract will be awarded on the basis of the Grand Total Bid Price.  
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AC Transit     Policy No. 327 
 BOARD POLICY 

 
Category: Financial Matters  

 
 

BUS RAPID TRANSIT CONSTRUCTION CAREERS POLICY 
 

I. PURPOSE 
 
The Alameda-Contra Costa Transit District (“AC Transit”) operates a bus system serving Alameda and 
Contra Costa counties, and owned by the public.  AC Transit’s Bus Rapid Transit project (“BRT Project”), 
scheduled to commence operation in 2016, will generate substantial employment and business 
opportunities through the construction phase.   
 
For purposes of the BRT Project, AC Transit desires to implement targeted hiring strategies focused on 
areas of high unemployment, and on individuals with barriers to employment. These objectives will be 
advanced by targeting the BRT Project’s construction employment and training opportunities in ways 
calculated (i) to mitigate the harms caused by geographically-concentrated poverty, (ii) to fight 
unemployment and underemployment in vulnerable populations and neighborhoods, including populations 
with barriers to employment, (iii) to advance the skills of targeted workers and enable workers to earn 
wages that will assist them in moving out of poverty, (iv) to provide links to career paths for targeted 
workers, and (v) to facilitate rapid completion of the BRT Project. 
 
These objectives will also be advanced, and the proprietary interests of AC Transit will be protected, by 
avoidance of labor misunderstandings, grievances and conflicts on the BRT Project.  Project labor 
agreements minimize the possibilities for such controversies, thereby promoting project cost containment, 
timely and economical project completion. Project labor agreements can also facilitate efforts to target 
construction job opportunities as described above.  AC Transit therefore intends to implement this Policy 
through negotiation of a project labor agreement that facilitates achievement of the goals of this Policy and 
assures labor peace on the BRT Project.  
 
Capitalized terms herein shall have the definitions set forth in Section II, below. 
 
II. DEFINITION OF TERMS 
 

The following capitalized terms shall have the following meanings in this Policy.  These definitions 
encompass both the singular and plural form.  

 
A. “AC Transit” means the Alameda-Contra Costa Transit District. 
 
B. “Apprentice” means an individual registered and participating in an apprenticeship program 

approved by the US Department of Labor (DOL) and/or California Division of 
Apprenticeship Standards.  

 
C. “BRT Project” means the AC Transit Bus Rapid Transit Project, as described in the 

“Record of Decision on the East Bay Bus Rapid Transit Project in Alameda County, 
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California,” issued by the Federal Transit Administration on June 8, 2012, including 
attachments. 

 
D. “Building Trades Council” means the Building and Construction Trades Council of Alameda 

County, AFL-CIO.  
 
E. “Chronic Unemployment” means unemployment as defined by the U.S. Bureau of Labor 

Statistics and lasting 27 weeks or longer.  
 
F. “Construction Contract” means a contract to perform construction work on the BRT Project.   
 
G. “Contractor/Subcontractor/Employer” or “C/S/E” means any individual firm, partnership or 

corporation, or combination thereof, including joint ventures, which is an independent 
business enterprise and which has entered into a contract with AC Transit, the Prime 
Contractor, or another C/S/E, subcontractor, or owner/operators of any tier, with respect to 
the construction of any part of the BRT Project.   

 
H. “Criminal Justice System Involvement” means direct involvement with the criminal justice 

system through having an arrest record, or indirect involvement through affiliation or 
residency in an area with high levels of gang activity as identified/verified by a law 
enforcement agency.  

 
I. “Disadvantaged Worker” means an individual who, prior to commencing work on the BRT 

Project, is domiciled in an Economically Disadvantaged Area and faces at least two of the 
following barriers to employment: (1) being homeless; (2) being a custodial single parent; 
(3) receiving public assistance; (4) having a criminal record or other Criminal Justice 
System Involvement; (5) suffering from Chronic Unemployment; (6) emancipated from the 
foster care system; or (7) being a veteran of the U.S. military.  

 
J. “Economically Disadvantaged Area” means a zip code that includes a census tract or 

portion thereof in which the median annual household income is less than $40,000 per 
year, as measured and reported by the U.S. Census Bureau in the 2010 U.S. Census and 
as updated upon the U.S. Census Bureau issuing updated Median Annual Household 
Income data by census tract in the American Community Survey.  

 
K. “Employment Hiring Plan” means a plan presented by a C/S/E to AC Transit, requiring 

approval by AC Transit’s General Manager or his or her designee prior to commencement 
of performance of Project Work, as described in Section III.4 of this Policy.  

 
L. “Alternative Referral Source” means an independent third-party individual, entity or 

employee with approved by AC Transit as having the capacity to promptly refer Targeted 
Workers to C/S/Es.  

 
M. “Letter of Assent” means the document that formally binds each C/S/E to adherence to all 

the forms, requirements and conditions of the PLA.  
 
N. “Policy” means this Construction Careers Policy for the BRT Project. This Policy shall 

govern BRT Project construction contracts, under terms set forth herein.  
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O. “Prime Contract” means a contract awarded by AC Transit for construction of Project Work. 
 
P. “Prime Contractor” means a C/S/E that has entered into a Prime Contract.  
 
Q. “Project Labor Agreement” or “PLA” means an agreement regarding construction work on 

the Project and entered into by AC Transit, the Building Trades Council, and affiliated 
construction trade unions, providing labor peace commitments, governing certain working 
conditions, and facilitating satisfaction of Targeted Hiring Requirements. 

 
R. “Project Work” means construction work performed in the construction of the BRT Project. 

AC Transit reserves the right to designate scope of construction work at all times. 
 
S. “Reporting Period” means the monthly reporting period for measuring the compliance of a 

Prime Contractor with Targeted Hiring Requirements.  These monthly reporting periods will 
continue until construction of the BRT Project has been completed.  

 
T. “Targeted Hiring Requirements” means the requirements set forth in Section III.B.3 of this 

Policy. 
 
U. “Targeted Worker” shall mean a worker in a category set forth in the Targeted Hiring 

Requirements. 
 
V. “Union” means a construction trade union that executes a PLA. 

 
III. COVERAGE OF PROJECT.   

 
A. Except as provided otherwise herein, this Policy applies to all BRT-related construction 

contracts.  
 

B. AC Transit shall modify or not enforce any aspect of the Policy in accordance with a valid 
and binding instruction from the U.S. Department of Transportation.  

 
1. Implementation. 

 
a. All Requests for Proposal/Invitations for Bid specifications for the BRT 

Project shall require all C/S/Es submitting bids or proposals to agree to 
the terms of this Policy and any PLA.  All references in this Policy to 
C/S/Es’ responsibilities under a PLA are not applicable to C/S/E’s falling 
under any DBE exemption provision of a PLA. 
 

b. All Prime Contracts shall include a provision obligating all C/S/Es to 
comply with the terms of this Policy through incorporation into 
Construction Contracts, and with any PLA through a Letter of Assent to 
AC Transit. 
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c. The Prime Contract shall include provisions establishing liquidated 
damages amounts as described in Section III.B.5.a of this Policy, 
enforceable by AC Transit in its sole discretion.  

 
2.  Exclusions and/or Modifications. 

 
a. This Policy shall only apply to Construction Contracts, as defined in 

Section II (Definition of Terms), subject to such limitation as set forth 
herein.  

 
b. This Policy shall not apply to, or impact in any way, service contracts or 

operation, inspection or maintenance contracts entered into by AC Transit 
including, but not limited to, such contracts relating to the BRT Project, 
services provided at any AC Transit facility or building, and/or the 
operation or maintenance of any AC Transit-owned or AC Transit -
operated facilities or buildings.  

 
c. This Policy shall not apply to a C/S/E’s non-manual employees, including, 

but not limited to, superintendents, supervisors, staff engineers, quality 
control and quality assurance personnel, time keepers, mail carriers, clerk, 
office workers, messengers, guards, safety personnel, emergency medical 
and first aid technicians, and other engineering, administrative, 
supervisory, and management employees.  

 
d. This Policy shall not apply to material suppliers of raw materials, 

manufactured products, offsite hauling or delivery by any means of 
material, supplies, or equipment required to any point of delivery, except 
an offsite prefabrication facility dedicated solely to Project Work.  

 
e. This Policy shall not apply to officers and employees of AC Transit, nor 

shall it apply to work performed by or on behalf of other governmental 
entities and public utilities.  

 
f. This Policy shall not apply to the work of persons, firms and other entities 

that perform consulting, planning, scheduling, design, environmental, 
geological, management, or other supervisory services on any AC Transit 
project including, but not limited to, consultants, engineers, architects, 
geologists, construction managers, and other professionals hired by AC 
Transit or any other governmental entity.  

 
g. This Policy shall not apply to the common division of work recognized 

through local practice for systems integration and testing, as-built 
documentation, including, but not limited to, those items excluded by the 
National Electrical Code (NFPA70) identified  projects as "Not Covered" 
under Article 90.  

 
h. The provisions of this Policy shall not be applicable where prohibited by 

federal or state law, or where the application would violate or be 
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inconsistent with the terms and conditions of a grant or a contract with an 
agency of the United States or the State of California, or the valid 
instructions of an authorized representative of any of these agencies with 
respect to any grant or contract. If enforcement of any provision of this 
Policy is enjoined by any court of competent jurisdiction, the remaining 
provisions shall remain in full force and effect. 

 
3.  Targeted Hiring.  

 
a. Each Prime Contractor and its C/S/Es shall ensure that at least 20% of all 

hours of Project Work will be performed by apprentices, but the hours 
performed by apprentices in each individual craft shall not exceed the ratio 
to journeyman established by the applicable craft union’s approved 
apprenticeship standards. Disadvantaged Workers will perform 25% of all 
apprenticeship hours worked on the BRT Project. 

 
b. Each Prime Contractor and its C/S/Es shall comply with U.S. Executive 

Order 11246 and all implementing regulations, as amended from time to 
time, including satisfaction of hiring goals for minorities and women. 

 
c. Apprentice Sponsorship Requirements. In each calendar year, for 

each twenty thousand (20,000) hours of Project Work performed by a 
Prime Contractor and its C/S/Es, such Prime Contractor and/or any of its 
C/S/Es shall sponsor one or more Disadvantaged Workers as a newly 
enrolled apprentice, and employ such Disadvantaged Worker(s) for an 
aggregate total of at least one thousand hours of Project Work and/or 
construction work on other projects during the term of the Prime 
Contractor's Project Work. 

 
d. Contractor Procedures.  C/S/Es shall undertake the following steps in 

the following order, in an effort to retain Targeted Workers. 
 

Step One: Utilize the C/S/E's discretion to assign to perform Project Work 
any current employees who are Targeted Workers; 

 
Step Two: If the C/S/E utilizes a Union hiring hall to retain workers, utilize 

name call, rehire, or similar procedures in the relevant 
collective bargaining agreement to request particular 
individuals who have been identified as Targeted Workers; 

 
Step Three: If the Contractor utilizes a Union hiring hall to retain workers, 

request that the hiring hall refer Targeted Workers; 
 
Step Four:  If the above steps have not enabled satisfaction of the 

percentage requirements set forth in Section III.B.3 of this 
Policy related to hiring of Targeted Workers, request referral of 
needed categories of workers from an Alternative Referral 
Source; 
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Step Five: Fairly consider workers that have been referred by an 

Alternative Referral Source within three (3) business days of 
request therefor. 

 
4. Compliance.   
 

AC Transit or its authorized representatives shall determine whether a Prime 
Contractor and its C/S/Es have complied with the requirements of this Policy and 
any PLA.  A Prime Contractor is ultimately responsible for it and its C/S/Es’ 
compliance with Policy and PLA requirements. 

 
a. If, after taking into account all hours of Project Work performed under a 

Prime Contract up to that point in time of the Reporting Period, the 
Targeted Hiring Requirements have been satisfied for that Prime Contract, 
then the Prime Contractor and its C/S/Es working on that Project shall be 
deemed to be in compliance at that time.  

 
b. If the Targeted Hiring Requirements have not been satisfied for the BRT 

Project for a Reporting Period, the Prime Contractor nonetheless may be 
deemed to be in compliance if it demonstrates both (a) that it and each of 
its C/S/Es have complied with all other requirements of the PLA and this 
Policy, and (b) that it and each C/S/E have either (i) satisfied the Targeted 
Hiring Requirements with regard to the Project Work that it has performed 
or (ii) satisfactorily demonstrated the following:  

 
i. Adherence to procedures contained in its Employment Hiring Plan 

as approved by AC Transit. 
 
ii. Requests to Unions, through written requests, of sufficient 

numbers of Targeted Workers to meet the percentages set forth 
in the Targeted Hiring Requirements for that C/S/E’s portion of 
Project Work.  

 
iii. Documented contact with alternative referral sources in each 

instance when the relevant Union did not refer qualified Targeted 
Workers within the 48 hours following the C/S/E’s request.  

 
iv. The C/S/E’s fair consideration of any Targeted Worker 

subsequently referred by Alternative Referral Sources.  
 

c. Accurate records documenting the C/S/E’s compliance efforts include (but 
are not limited to) the following:  

 
i. A listing by name and address of all recruitment sources 

contacted by the C/S/E;  
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ii. The date of the recruitment contact and the identity of the person 
contacted, the trade and classification and number of hire 
referrals requested;  

 
iii. The number of Targeted Worker hires made as a result of the 

contact;  
 
iv. The identity and address of the worker(s) hired pursuant to the 

contact; 
 
v. Documentation when a referral was not hired (reason for non-

hire) and/or premature termination.  
 

5. Enforcement. 
 

a. Liquidated Damages.  Each Prime Contractor agrees to the following: 
 

i. The Prime Contractor and its C/S/Es’ commitment to comply with 
the requirements this Policy and any PLA are material elements 
of the Prime Contract. 

 
ii. The Prime Contractor will be liable to AC Transit for Liquidated 

Damages as provided in this Section. 
 
iii. The failure of the Prime Contractor and its C/S/Es to comply with 

the requirements of this Policy will cause harm to AC Transit and 
the public which is significant and substantial but extremely 
difficult to quantify.  

 
iv. Due to the difficulty of estimation of damages for violation(s) of 

requirements of this Policy, the Prime Contractor agrees to pay 
liquidated damages in amounts as follows: 

 
a. The Prime Contractor shall pay liquidated damages equal 

to the average journeyperson wage on the BRT Project 
for each hour the BRT Project fell short of satisfaction of 
the Targeted Hiring Requirements.  

 
b. If the Prime Contractor is out of compliance with the 

Targeted Hiring Requirements during any Reporting 
Period, the Prime Contractor shall meet with AC Transit 
to develop a plan for compliance. The Prime Contractor 
has until the next Reporting Period to effectuate 
compliance, or Liquidated Damages shall be withheld 
from progress payments.  

 
c. Before Liquidated Damages are assessed, the Prime 

Contractor shall be notified of the proposed Liquidated 
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Damages and served with a summary of the information 
upon which the Liquidated Damages are based.  

 
d. Liquidated Damages shall be withheld from all 

subsequent monthly progress payment request(s) as 
disputed funds until such time as Prime Contractor is 
found to be in compliance, or the relevant Prime Contract 
is terminated or completed.  

 
e. Should the relevant Prime Contract be terminated or 

completed before the Prime Contractor is found to be in 
compliance, any additional Liquidated Damages shall be 
withheld from the Prime Contractor’s retention payment.  

 
b. Liquidated Damages Appeal. 

 
i. The Prime Contractor may appeal the assessment of Liquidated 

Damages before AC Transit’s General Manager. Prior to the 
hearing, the Prime Contractor shall be provided a summary of the 
information upon which the recommendation assessment is 
based.  

 
ii. The Prime Contractor must request an appeal in writing within 10 

calendar days of receipt of the Liquidated Damages assessment 
summary. At the hearing, the Prime Contractor will be allowed to 
provide evidence that it has made all of the showings required 
under Section III.B.4.b of this Policy. Failure to submit a written 
request for an appeal within the time frame stipulated in this 
Section will be deemed a waiver of the right to appeal and the 
recommendation for assessment of Liquidated Damages will be 
implemented.  

 
c. Termination.   

 
Consistent, substantial violations of this Policy by any Prime Contractor 
may result in contract termination. 

 
6. Special Limited Purpose Committee. The District’s General Manager or his or 

her designee will appoint a Special Limited Purpose Committee to (a) assist AC 
Transit with compliance with this Policy and (b) make recommendations to AC 
Transit related to implementation of the Policy. The Special Limited Purpose 
Committee will consist of one San Leandro community representative, one 
Oakland community representative, one construction trades union representative, 
one AC Transit representative and one C/S/E representative.  At the conclusion of 
each Reporting Period, the Committee may review any compliance information 
provided by C/S/Es to AC Transit. In the event that AC Transit or another 
governmental agency having jurisdiction over the subject matter of this Policy 
deems a C/S/E to be out of compliance with the Policy, that C/S/E will meet with 
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AC Transit and the Special Limited Purpose Committee (unless otherwise directed 
by AC Transit) to discuss Policy implementation issues and challenges to facilitate 
future compliance.  The committee may also recommend changes to facilitate 
compliance, and AC Transit will notify the committee not less than 30 days before 
the AC Transit board formally considers any change to the Policy.   
 

7. Workforce Development Fund.  If granted prior approval by the BRT Project's 
federal funding sources, AC Transit will require each C/S/E to contribute $0.10 per 
hour of Project Work to a workforce development fund administered by AC Transit 
with the advice of the Special Limited Purpose Committee.  AC Transit will ensure 
that expenditures from the fund are used exclusively to train and refer for 
employment on the Project workers who are either Disadvantaged Workers or are 
in a category designated for employment and training efforts by United States 
Executive Order 11246 and its implementing regulations, as amended from time to 
time. 

 
IV. RESPONSIBILITIES 
 

A. AC Transit Responsibilities.  
 
AC Transit or its designee shall ensure that the following responsibilities are met for the 
BRT Project: 

 
1. AC Transit shall ensure that each Construction Contract includes the detailed 

requirements of this Policy and any PLA, as required terms for the Prime 
Contractor and other C/S/Es. 
  

2. If a PLA is executed, AC Transit shall collect a Letter of Assent from each C/S/E 
and ensure that the letters are distributed to all required parties.  
 

3. AC Transit shall review, approve or disapprove EHP submissions prior to a 
C/S/E’s estimated start of work. Approval of a C/S/E to work on the BRT Project is 
contingent upon approval of a C/S/E’s EHP. 

 
4. AC Transit shall monitor and enforce the requirements of the PLA and this Policy, 

and shall take compliance action where appropriate. 
 

5. AC Transit shall assess Liquidated Damages in accordance with Section III.B.5.a 
of this Policy.  

 
B. C/S/E Responsibilities.  

 
Each Prime Contractor and all other C/S/Es shall satisfy the following responsibilities, in 
addition to other responsibilities set forth in this Policy:  

 
1. The Prime Contractor shall ensure that it and each C/S/E submits an EHP to AC 

Transit for approval by AC Transit project manager or his/her designee, at least 20 
business days prior to starting their work on the BRT Project. Each C/S/E shall 
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include in its EHP a description of how it will meet the Targeted Hiring 
Requirements set forth in the PLA and this Policy. No C/S/E shall be approved to 
work on the BRT Project without an approved EHP.  

 
2. The Prime Contractor shall read and understand the requirements of this Policy 

and any PLA, and shall acknowledge in writing, in a separately-initialed portion of 
the Prime Contract, such understanding and its commitment to comply with 
requirements of this Policy and any PLA.    

 
3. The Prime Contractor shall sign and submit their Letters of Assent prior to the start 

of work. No C/S/E shall be approved to work on the BRT Project without 
submitting a signed Letter of Assent. 

 
4. Prior to start of work on the BRT Project, the Prime Contractor shall recommend 

an Alternative Referral Source for approval by AC Transit.  The Prime Contractor 
shall provide documentation of Alternative Referral Sources’ qualifications, which 
shall include the ability to verify the status of Disadvantaged Workers for purposes 
of this Policy, to AC Transit within 10 days of request by AC Transit. Upon AC 
Transit’s approval of its Alternative Referral Source , the Prime Contractor shall 
ensure that its C/S/E’s know Alternative Referral Sources and understand the 
Alternative Referral Sources’ role. The Prime Contractor and its C/S/Es shall 
coordinate with Alternative Referral Sources for services to support their efforts in 
meeting the Targeted Hiring Requirements as described in Section III.B.3 of this 
Policy.  

 
5. Each C/S/E shall conduct a pre-job conference with any affected Unions and the 

Building Trades Council prior to commencing work. The C/S/E shall notify the 
Building Trades Council ten days in advance of all such conferences. All work 
assignments should be disclosed by the C/S/E at a pre-job conference held in 
accordance with industry practice. Any formal jurisdictional dispute raised through 
a PLA must be raised at the pre-job conference upon disclosure of the work 
assignments. Should there be any formal jurisdictional dispute raised, the Prime 
Contractor shall be promptly notified. If the C/S/E intends to change the work 
assignment after the pre-job conference or to make an assignment of work not 
previously known, the C/S/E must notify the affected Unions prior to the 
commencement of Project Work.  

 
6. The Prime Contractor and C/S/Es shall request workers in writing from affected 

Union(s) and (if necessary to meet Targeted Hiring Requirements) Alternative 
Referral Sources.  

 
7. The Prime Contractor and its C/S/Es shall maintain proof of transmittal of the 

written requests for workers to relevant Union hiring halls and Alternative Referral 
Sources. Upon request by AC Transit, or its designated representative, copies 
shall be provided within 10 calendar days of request.  

 
8. The Prime Contractor and its C/S/Es shall make available to AC Transit, or its 

designated representatives, records and information that AC Transit deems 
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relevant to monitoring and enforcement of the provisions of any PLA and this 
Policy.  

 
9. The Prime Contractor and its C/S/Es shall cooperate fully and promptly with any 

inquiry or investigation AC Transit or its designated representatives deem 
necessary in order to monitor compliance with the provisions of any PLA and this 
Policy.  

 
10. The Prime Contractor and its C/S/Es shall submit to AC Transit a verified 

statement of the number of journeypersons and apprentices who worked on the 
BRT Project, their classifications and the hours worked (Per California Labor Code 
1777.5(e)) within 60 calendar days after concluding work on the BRT Project.  

 
C. Union Responsibilities:  

 
AC Transit shall ensure that any PLA includes the following commitments from Unions: 

 
1. The Unions shall ensure that its dispatchers properly process written requests for 

Targeted Workers. 
 

2. The Unions shall refer workers targeted under U.S. Executive Order 11246, 
requested through written requests, on a priority basis to the extent consistent with 
relevant collective bargaining agreements. 
 

3. The Unions shall facilitate, encourage, and assist Disadvantaged Workers in 
commencing and progressing in joint labor/management apprenticeship programs. 
 

4. The Unions shall respond to AC Transit requests regarding retention and progress 
through the apprenticeship program of new apprentices on the BRT Project, to the 
extent allowed by law. 
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